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H2 JAN 1988

MEMORANDUM FOR: Comptroller

FRCM: William F. Connelly
Deputy Director for Administration
SUBJECT: New Headquarters Building Construction
25X1 Monthly Report of Obligations and

Expenditures - October/November 1987

REFERENCE: Memo for Comptroller fm DDA, dtd 30 Jan 85,
Same Subject

1. Attached is a summary of the obligations, commitments
and expenditures in FAN 81-2000, New Headquarters Building
(NHR) Construction for October/November 1987 (Attachment A).
For FY 84, an obligation of $7,500 was recorded for a site
survey of the area between the northwest side of the NHB and
25X1 the P§PD Ruilding.

2. For FY 85, we obligated and expensed $422.44 for Balmar
blueprints. We also expended $527,039.49 for the Route 123
improvements, $133,035.56 and $38,427.98 for the RF Shield,
$2000 and $24,681 for electric and chilled water service,
$32,914 for architectural and engineering services for the
first floor computer area, $70,000 for the PASS project,
$12,337.11 for Allied maintenance construction task orders,
$4,356,924 for Bid Package 2, $372,784 for Bid Package 4, and
$16,835.53 for emergency services necessitated by a leak in the
chilled water line. We recorded an obligation and decommitment
of $5,000 for bulletproof glass for the Visitors Control Center.

25X1
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SURJECT: New Headquarters Building Construction Monthly
Report of Obligations and Expenditures -
25X1 October/November 1987 | |

We obligated $699.44 and expensed §349.72 for interest fees
charged for late payment of invoices. The unliquidated
obligation of $349.72 will be deobligated. During October, we
also received a refund of $43,032.07 for the George Washington
Parkway acceleration lane project as costs were less than

25X1 projected.

3. The monthly Open Obligation Activity Reports (COAR) and
the Open Commitment Activity Reports (OCAR) for October and
November 1987 are provided as Attachment B. The Status of
Allotments Reports for October and Novemher 1987 are provided
as Attachment C. The GSA Certification of Expenditure is

25X1 Attachment D.

4. Any questions regarding this report and the FAN 81-2000
transactions mav he referred to the Chief, Rudget and Fiscal

25X1
25X1 Branch, OL, on
William F. Donnelly
Attachments: A-D
25X1 OL/B§FB (30 Tec 87)

Distribution:
Orig - Addressee (w/atts)
2 - DDA (w/atts)
1 - OL Files (w/o atts)
VYV - OL/R&FR Official (w/atts)
1 - OL/R&EFR Chrono (w/o atts)
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